
STATE OF ILLINOIS 
ILLINOIS COMMERCE COMMISSION 

City of Granite City, 
An Illinois municipal corporation 

Petitioner, 

vs. 

The Department of Transportation of the State of Illinois, for and in behalf of : 
the People of the State of Illinois, Gateway Eastern Railway Company, : 
Kansas City Southern Railway Company (Gateway Western Railway : 
Company), Norfolk Southern Railway Company, and Union Pacific Railroad : 
Company, 

Petition for an Order regarding a separation of grades and construction of : 
an overpass at Pontoon Road, Granite City, Illinois, closing of the railway : 
crossing at 22”’ Street, an apportionment of costs thereof, including : 
directing payment to be borne by the Grade Crossing Protection Fund, and : 
other stated or requested relief. 

TO ALL PARTIES OF RECORD: 

T02-0067 

Respondent. 

ADMINISTRATIVE LAW JUDGE’S PROPOSED ORDER 

Attached is a copy of the Administrative Law Judge’s Proposed Order in the above 
referenced matter. 

The Administrative Law Judge’s Proposed Order is being sent to you pursuant to the 
Commission’s Rules of Practice (83 111. Adm. Code 200). Your case is a “contested case” or 
“licensing case” as defined in Section 200.40 of the Rules and, therefore, the Administrative 
Law Judge is required under Section 200.820 to issue a Proposed Order to all parties. 

Under Section 200.830 of the Rules, exceptions to the Proposed Order and replies 
thereto may be filed by the parties within the time periods established by the rules of such other 
times as fixed by the Administrative Law Judge. The times for filing exceptions and replies is 
five days and ten days respectively. 

Entered: January 6, 2005 

/’Joseph H. O’Brien 
dd rn in i s t ra t i ve  Law Judge 

Review & Examination Program 
JH0B:rsc 
Railroad Staff: Mr. Berry 

527 East  capi to l  avenue, 6TH   lo or, Springfield, I l l i n o i s  62701 
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STATE OF ILLINOIS 
ILLINOIS COMMERCE COMMISSION 

City of Granite City, an Illinois municipal corporation 
Petitioner, 

vs. 

The Department of Transportation of the State of Illinois, for and 
in behalf of the People of the State of Illinois, Gateway Eastern 
Railway Company, Kansas City Southern Railway Company 
(Gateway Western Railway Company), Norfolk Southern Railway 
Company, and Union Pacific Railroad Company, 

Respondents. 

Petition for an Order regarding a separation of grades and 
construction of an overpass at Pontoon Road, Granite City, 
Illinois, closing of the railway crossing at 22”d Street, an 
apportionment of costs thereof, including directing payment to be 
borqe by the Grade Crossing Protection Fund, and other stated 
or requested relief. 

1 T02-0067 

PROPOSED ORDER 
By the Commission: 

On December 4, 2002, the Illinois Commerce Commission (“Commission”) 
entered its Interim Order in this case, which granted permission to the City of Granite 
City (“City”) to proceed with the preliminary engineering, right-of-way assessment and 
documentation, and soil boring and analysis, all pertaining to the proposed construction 
of a highway overpass structure to carry Pontoon Road over the tracks of the Norfolk 
Southern Railway Company (“NS”), Kansas City Southern Railway Company and 
Gateway Western Railway Company (“KCS”), and the Union Pacific Railroad Company 
(“UP) and Illinois Route 203 (Nameoki Road), in the City. The Interim Order also 
divided the cost for the preliminary engineering, right-of-way assessment and 
documentation, and soil boring and analysis between the Grade Crossing Protection 
Fund (“GCPF”) and the Illinois Department of Transportation (“IDOT”). The GCPF 
contributed $1,300,000 and IDOT $900,000 toward the aforementioned initial project 
components. 

On June 18, 2003, the Commission entered its Interim Supplemental Order that 
authorized a payment of $2,000,000 from the GCPF to pay for eleven (11) parcels of 
land involved in the right of way acquisition required for construction of the Pontoon 
Road overpass structure; a provision of the Interim Supplemental Order stated that 
when the construction phase of the project is approved to proceed, the $2,000,000 
contribution will be counted as part of the total amount of GCPF assistance for this 
project. By allowing the City to purchase these eleven (1 1) properties at this time, the 
overall cost of the project could be reduced. This would then lower the overall GCPF 
contributions for the project. 
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On October 22, 2003, the Commission entered its Second Supplemental Interim 
Order that granted an extension of time, to and including March 31, 2004, to the City 
within which to complete the work as required by the Interim Order and Supplemental 
Interim Order, dated December 4, 2002, and June 18, 2003, respectively. 

On September 12, 2002, March 6, 2003, May 15, 2003, September 18, 2003, 
September 11, 2003, and May 11, 2004, Status Hearings were held before a duly 
authorized Administrative Law Judge at the Commission’s Springfield Office. Present at 
the hearings were counsel for the NS, KC, UP, and the City. Representatives of IDOT 
and the Commission’s Rail Safety Section (“Staff‘) were also present and participating 
in said hearings. 

At the status hearing on March 11, 2004, representatives of the City testified that 
additional funds would be needed for land acquisition, construction funding for 
demolition services, and relocation costs. The City further advised that it needed an 
additional GCPF payment of $3,000,000 by the end of state fiscal year 2004 (July 1 
2003 to June 30, 2004). Commission Staff advised that the GCPF payment would be 
available prior to June 30, 2004. If the Commission granted its request for an additional 
GCPF contribution of $3,000,000, the City understood that the Commission would 
condition such a payment with a similar understanding as provided for in the Interim 
Order (Le., assistance from the GCPF would remain capped at the prior agreed level as 
stated in the Interim Order). 

On May 27, 2004, the City of Granite City filed its Motion for Third Supplemental 
Interim Order. The City stated that, pursuant to previous Commission Interim Orders, it 
had periodically appeared at project status hearings and provided progress reports to 
the parties and the Administrative Law Judge. As of that date, May 27, 2004, the City 
had completed preliminary engineering, right of way assessment and documentation, 
and soil boring and analysis. All final plans had been submitted to IDOT for approval. 
Land acquisition was undetway and other elements of the project were proceeding in 
accordance with the City’s projected schedule and project costs remained within the 
City’s original estimate. 

On June 2, 2004, in a letter directed to Mr. Eric Robertson, Counsel for the City, 
the NS expressed the opinion that for a project of the magnitude of the Pontoon Road 
overpass, the division of cost between the parties is usually the most contentious issue. 
A copy of the letter was filed with the Director of Processing and Information of the 
Commission with a copy to all parties of record. Since no proposed cost division had 
been filed yet, the NS suggested that a division of costs be filed before any additional 
contribution from the Grade Crossing Protection Fund be allocated for the project. The 
Administrative Law Judge recommended to the Commission that the City’s request for 
an additional $3,000,000 contribution from the GCPF be granted. This contribution was 
for items that were required by previous Commission Interim Orders in this case. 

The Second Supplemental Interim Order, entered by the Commission on October 
22, 2003, granted the City an extension of time to and including March 31, 2004, within 
which to complete the preliminary work as required by the previous Interim Orders. 
That time has since expired. While additional time was not requested in the City’s 
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Motion for Third Supplemental Interim Order, Staff recommended a n  extension of time 
be granted to the City to continue with the progress it has made toward the preliminary 
phases of the overall project. 

On June 25, 2004, the Commission entered its Third Supplemental Interim 
Order. An extension of time to and including December 31, 2004, was granted to the 
City. The Third Supplemental Interim Order also granted the City an additional 
$3,000,000 from the GCPF for land acquisition, construction and demolition services, 
and residential and business relocation costs. This GCPF contribution was granted with 
the understanding that was to be a part of the total GCPF contribution as shown on 
Appendix A of this Order. 

In summation, in the interest of public safety the followin improvements should be 
undertaken at or near the Pontoon Road, 22nd Street, and 20' Street highway-rail grade 
crossings in the City of Granite City: 

Pontoon Road Crossinq - The existing highway-rail grade crossing will be replaced 
with a new structure carrying Pontoon Road over tracks of the NS, KCS, and UP, as 
well as Illinois Route 203 (IL 203). Due to construction of the new overpass 
structure the following intersections with Pontoon Road will b e  closed: Mitchell 
Avenue, Braden Avenue, Melrose Avenue, and Briarcliff Drive All of these 
intersections are located west of the existing Pontoon Road grade crossing. With 
closure of the aforementioned intersections, the following new roadways will be 
constructed: an extension of Briarmoor Lane between Briarhaven Drive and Century 
Drive; a connector roadway between Pontoon Road and Old Alton Road, a 
connector roadway between Rode Avenue and Braden Avenue, all located west of 
the existing Pontoon Road grade crossing; and a connector roadway between IL 203 
and North Street, located east of the existing IL 203/Pontoon Road highway 
intersection. The following streets and alleys will be improved or reconstructed: 
Pontoon Road; IL 203; Rode Road; Briarhaven Drive; North Street; Amos Avenue; 
and the northlsouth alley between Manley Avenue and Amos Avenue. Traffic 
signals will be installed at the following intersections: Briarhaven Drive/Pontoon 
Road; North Street/lL 203; and North StreeffPontoon Road. Various drainage 
improvements will also be made to accommodate this construction. 

22nd Street Crossing - The City will vacate the roadway on both sides of the existing 
22nd Street highway-rail grade crossing. Following vacation of the roadway, the 
railroads will remove the existing crossing surfaces and the City will erect barricades 
to prevent vehicular traffic from entering railroad right-of-way. The 22nd Street grade 
crossing will not be closed and barricaded until the new Pontoon Road Bridge is 
complete and open to vehicular traffic. 

20th Street Crossing - Century Drive will be extended from 22nd Street to 20th Street; 
20th Street will be re-aligned to accommodate trucks and other vehicles that will 
utilize the Century Drive Extension. The following intersections will be 
reconstructed: Illinois AvenueI20" Street; Missouri Avenue/20th Street; Local Access 
Roadway/20th Street; and Century Drive Extension/20th Street. The extension of 
Century Drive also requires the removal and replacement of NS's Yard Office 

w 
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building. Various drainage improvements will also be made to accommodate the 
construction in this area. 

IDOT has informed Staff that it has returned the pre-final plans to the City 
Engineer with comments. IDOT has not received revised plans from the City. The City 
is currently working on incorporating IDOT comments into the revised plans. Once final 
plans are completed, the City should send a copy to all parties of record. On July 1, 
2004, Staff submitted its Proposed Cost Division to the parties for comment. Comments 
were received, some of which have been included in the cost division attached to the 
Order as Appendix A. 

The Commission, having given full consideration to the entire record in this 
matter, finds that: 

The Commission has jurisdiction of the parties hereto and the subject 
matter herein: 

The recitals of fact as set forth in the prefatory portion of this Order are 
true and correct and should be adopted as findings of fact; 

The cost for the proposed improvement should be divided among the 
parties and the Grade Crossing Protection Fund of the Motor Fuel Tax 
Law, in accordance with the Law; 

It is fair and reasonable that the Secretary of the Illinois Department of 
Transportation, through its own funding and the Grade Crossing 
Protection Fund of the Motor Fuel Tax Law, the Norfolk Southern Railway 
Company, the Union Pacific Railroad Company, the Kansas City Southern 
Railway Company, and the City of Granite City, be directed to bear their 
respective portions of the actual cost of the proposed improvements as set 
forth in Appendix A of this Order; 

All cost of acquisition of any necessary right-of-way, easements, or other 
property interests for the extension of Century Drive or the construction of 
Pontoon Road grade separation structure, and all cost of demolition, 
removal and replacement of Norfolk Southern Railway Company’s yard 
office building are deemed project costs; 

Norfolk Southern Railway Company has agreed to convey all of its right- 
of-way, permanent and temporary easements, and other property 
previously identified by the City as necessary for the construction of the 
Pontoon Road Bridge, Century Drive extension, and reconfiguration of the 
20th Street crossing. The NS states that the true value of the real property 
and other property interest contributed by the NS is in excess of $65,850; 

Appendix A of this Order should state that the maximum amount to be 
contributed by the GCPF toward the Pontoon Road Bridge will not exceed 
$14,582,712, and the maximum amount to be contributed by IDOT will not 
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exceed $7,651,399. A total of $6,300,000 from the GCPF has already 
been authorized by the Commission for this project, and IDOT has been 
required to pay $900,000. These contributions are part of the 
Commission's and IDOT's overall funding commitment for the project; the 
$6,300,000 from the GCPF and $900,000 from IDOT should be subtracted 
from the total contribution amounts listed in Appendix A of this Order for 
each agency. The GCPF is not contributing toward the cost for that 
portion of the new structure that will carry Pontoon Road over IL 203; 

A contribution of $4,282,712 from the GCPF should be authorized by this 
Order. The remaining GCPF contribution will be limited to no more than 
$4,000,000 during state fiscal year 2006 (July 1, 2005 through June 30, 
2006). The Petitioner is required to submit a Supplemental Petition 
requesting the remaining contribution from the GCPF. As part of the 
Supplemental Petition submittal, the Petitioner should include evidence to 
prove that previous contributions from the GCPF for the Pontoon Road 
Bridge project have been expended; 

The City of Granite City should be required to proceed with the 
construction of the Pontoon Road highway overpass structure over the 
track of the aforesaid railroads and IL 203 and the other associated work 
at 20th Street, 22"d Street, and Century Drive, substantially as shown on 
Village's Late File Exhibit, the final plans; the City should complete the 
final plans and submit them to IDOT within six (6) months from the date 
the Commission issues an Order in this matter; IDOT should notify all 
parties of record, in writing, when it has approved the final plans; the City 
should complete the work within three (3) years from the date the final 
plans are approved by IDOT; 

IO) The City of Granite City should convey a complete set of final plans for the 
project to the Norfolk Southern Railway Company, the Union Pacific 
Railroad Company, the Kansas City Southern Railway Company, and the 
City of Granite City upon receipt of approval from IDOT; 

11) 625 ILCS 5/18c-1701 and 1704 require each "person", as defined by 
Section 18c-1104, to comply with every regulation or order of the 
Commission. These sections further provide that any person who fails to 
comply with a Commission regulation or Order shall forfeit to the state not 
more than $1,000 for each such failure, with each day's continuance of the 
violation being considered a separate offense. While the Commission 
expects all parties to comply with this Order in all matters addressed 
herein and in a timely manner, the Commission advises that any failure to 
comply may result in the assessment of such sanctions; 

12) All other terms and conditions of the Interim Order, Supplemental Interim 
Order, and Second Supplemental Interim Order, should remain in full force 
and effect except as herein modified. 
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IT IS THEREFORE ORDERED by the Illinois Commerce Commission that 
permission is hereby granted to the City of Granite City to proceed with construction of a 
new highway overpass structure carrying Pontoon Road over tracks of the Norfolk 
Southern Railway Company, Union Pacific Railroad Company, the Kansas City 
Southern Railway Company and the Gateway Western Railway Company, and Illinois 
Route 203 substantially in the manner and location of Petitioner’s Late File Exhibit, the 
final plans. 

IT IS FURTHER ORDERED that the existing Pontoon Road highway-rail grade 
crossing shall be relocated to the north of its present location for use as a temporary 
crossing during construction of the Pontoon Road Bridge. The existing warning devices 
shall also be relocated to the new temporary crossing. When construction requires, the 
affected railroads shall each submit a Form 3 of 92 Illinois Administrative Code 1535 of 
this Commission showing the general layout plans and a detail circuit plans for approval 
by X-Resolution prior to commencement of the work. 

IT IS FURTHER ORDERED that the City of Granite City shall within six (6) 
months from the date of this Order furnish to the Illinois Department of Transportation 
for its approval two (2) copies of the revised, final construction plans applying to the 
construction and reconstruction of the aforementioned grade separation structure and 
roadway realignments. 

IT IS FURTHER ORDERED that the Illinois Department of Transportation shall, 
within 30 days of approval, notify all parties in writing when it has approved the City of 
Granite City’s final plans for the project described herein. 

IT IS FURTHER ORDERED that the City of Granite City shall immediately, upon 
notification from the Illinois Department of Transportation that the final plans have been 
approved, submit two (2) sets of the final construction plans applying to the construction 
and reconstruction of the aforementioned grade separation structure and roadway 
realignments to the Director of Processing and Information, Transportation Bureau of 
the Commission, to be labeled as Petitioner’s Late Fine Exhibit. 

IT IS FURTHER ORDERED that the City of Granite City shall immediately, upon 
notification from the Illinois Department of Transportation that the final plans have been 
approved, furnish one (1) copy of the final construction plans applying to the 
construction and reconstruction of the aforementioned grade separation structure and 
roadway realignments to the Norfolk Southern Railway Company, Union Pacific 
Railroad Company, the Kansas City Southern Railway Company and the Gateway 
Western Railway Company. 

IT IS FURTHER ORDERED that the City of Granite City shall complete the work, 
substantially as shown in City’s Late File Exhibit, within three (3) years from the date of 
approval of the final plans by the Illinois Department of Transportation. 
IT IS FURTHER ORDERED that the cost for the project shall be divided between the 
parties and the Grade Crossing Protection Fund in the manner as prescribed in 
Findings 4, 5, 6, and 7, and as set forth in Appendix A of this Order. 
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IT IS FURTHER ORDERED that the City of Granite City shall not close and 
barricade the 22"d Street grade crossing until the new Pontoon Road Bridge is complete 
and open to vehicular traffic. The barricades shall conform to the requirements of 92 
Illinois Administrative Code 1535.701 and the Manual on Uniform Traffic Control 
Devices. 

IT IS FURTHER ORDERED that the Norfolk Southern Railway Company, Union 
Pacific Railroad Company, and Kansas City Southern Railway Company and Gateway 
Western Railway Company shall be, and each is hereby, required to remove their 
respective crossing surfaces and warning devices from the 22nd Street crossing 
following notification in writing by the City of Granite City that the roadway has been 
vacated on both sides of the existing grade crossings. 

IT IS FURTHER ORDERED that all bills eligible for reimbursement from the 
Grade Crossing Protection Fund shall be submitted to the District 8 Office of the Illinois 
Department of Transportation, 1102 Eastport Plaza, Collinsville, Illinois, 62234. Copies 
of all bills received shall be forwarded to the Director of Processing and Information, 
Transportation Bureau of the Commission. The final bill for expenditures from the City of 
Granite City and/or the Railroads shall be clearly marked "Final Bill". In addition, 
authorization for reimbursement from the Grade Crossing Protection Fund for this 
project shall expire, and the Department shall de-obligate all remaining Grade Crossing 
Protection Fund dollars, twelve (12) months after the completion date specified in this or 
any Supplemental Order for this project issued by the Commission. 

IT IS FURTHER ORDERED that the City of Granite City, Norfolk Southern 
Railway Company, Union Pacific Railroad Company, the Kansas City Southern Railway 
Company and the Gateway Western Railway Company shall each, at six (6) month 
intervals from the date of this Order, submit to the Director of Processing and Information, 
Transportation Bureau of the Commission, a Project Status Report stating the progress 
each has made toward completion of the work herein required. Each Project Status 
Report shall include the Commission Order number, the Order date, the project completion 
date as noted in the Order, crossing information (inventory number and railroad milepost), 
type of improvement, and the name, title, mailing address, phone number, facsimile 
number, and electronic mailing address of the City's and each Company's Project 
Manager. 

IT IS FURTHER ORDERED that City of Granite City shall file a written report with 
the Director of Processing and Information, of the Commission's Transportation Bureau, 
within fifteen (15) days of the conclusion of each calendar quarter, stating the status of 
the billing for Grade Crossing Protection Fund reimbursement applying to its portion of 
the project and the percentage of completion of its portion of the project; if any portion of 
the project is behind schedule, the report must include a brief explanation of the 
reason(s) for the delay. 

IT IS FURTHER ORDERED that any person making a Request For Extension Of 
Time up to 30 days to complete a project ordered by the Commission must file a 
request with the Director of Processing no later than 14 days in advance of the 
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scheduled deadline. An Administrative Law Judge will consider and decide the request. 

IT IS FURTHER ORDERED that any person requesting a extension of time that 
exceeds 30 days must file a Petition For Supplemental Order with the Director of 
Processing no later than 21 days in advance of the scheduled deadline. The 
Commission will decide Petitions For Supplemental Orders. 

IT IS FURTHER ORDERED that requests For Extension Of Time and Petitions 
For Supplemental Orders must include the reason(s) the additional time is needed to 
complete the work and the time within which the project will be completed. Prior to 
submitting a Request For Extension Of Time or a Petition For Supplemental Order, the 
person must notify the Commission's Rail Safety Program Administrator that it is unable 
to complete the project within the ordered time frame. 

IT IS FURTHER ORDERED that the Commission or its Administrative Law Judge 
reserves the right to deny Petitions For Supplemental Orders and Requests For 
Extension Of Time, if the reason(s) supporting the request is insufficient or where it 
appears the person has not made a good faith effort to complete the project within the 
allotted time. Failure of the Commission or Administrative Law Judge to act on a 
pleading prior to the deadline means the originally ordered completion date remains in 
effect. 

IT IS FURTHER ORDERED that Norfolk Southern Railway Company shall within 
five (5 )  days of the completion of the highway overpass structure over its tracks, submit 
to the Director of Processing and Information, a United States Department of 
Transportation Inventory Form (#6180.71) as notice of the change in the Pontoon Road, 
20th Street crossing and the 22"d Street crossing status. 

IT IS FURTHER ORDERED that Union Pacific Railroad Company, shall within 
five days of the completion of the reconstructed highway overpass structure over its 
track, submit to the Director of Processing and Information, a United States Department 
of Transportation Inventory Form (#6180.71) as notice of the change in the status of the 
Pontoon Road, 20th Street crossing and the 22"d Street crossings. 

IT IS FURTHER ORDERED that Kansas City Southern Railway Company and 
the Gateway Western Railway Company, shall within five days of the completion of the 
reconstructed highway overpass structure over its track, submit to the Director of 
Processing and Information, a United States Department of Transportation Inventory 
Form (#6180.71) as notice of the change in the status of the Pontoon Road, 20" Street 
crossing and the 22"d Street crossing status. 

IT IS FURTHER ORDERED that the City of Granite City shall submit to the 
director of Processing and Information, Transportation Bureau of the Commission within 
five (5) days of the completion of the work herein required of it, a written notice of said 
completion. 

IT IS FURTHER ORDERED that except as modified herein, all other terms and 
conditions of the Interim Order, Supplemental Interim Order, and Second Supplemental 
Interim Order, dated December 4, 2002, and June 18, 2003, and October 22, 2003, 
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respectively, shall remain in full force and effect except as herein modified 

IT IS FURTHER ORDERED that subject to Sections 18c-2201 and 18c-2206 of 
the Law, this is a final decision of the Commission subject to Administrative Review 
Law. 

By Order of the Commission this day January, 2005. 

Chairman 
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Improvement - 

- Pontoon Road Highway Overpass Project and Century Drive Extension - 

Estimated 
cost GCPF' I Railroads I IDOT 

RR Brid e $5,689,340 
MSE Wall (between 
RR Bridge and IL 
203 Brid e $1,367,532 t IL 203 Brid e $1,432,105 

City 

Pontoon Rd. Bridge- 

Pontoon Road 

$3,982,538 

50% 

Connector Roads- 

$284,467 $1,422,335 $0 

50% 

Totals I $23,844,5226 
&: 

$683,766 

Division of Cost 
rppendix A, page 1 

$0 I$683,766 $0 

$0 $0 $1,432,105 $0 

70% 30% 
$2,427,695 $0 $1,040,441 $0 

41 % 44% 15% 
$475,000 $0 $514,765 $1 78,054 

$14,582,712' I $732,3573 I $7,651,39g4 I $878,054' 

'-The GCPF contribution authorized by this Order for the Pontoon Road Bridge project shall not exceed 
$4,282,712, based on current cost information provided by the City of Granite City; an additional 
contribution, not to exceed $4,000,000, from the GCPF will be available during state fiscal year 2006 
(July 1, 2006 to June 30, 2006) upon written request of the City. 
The total contribution from the GCPF for the Pontoon Road Bridge project shall not exceed 
$14,582,712. GCPF contributions authorized by Order for this project shall be used to pay for the 
following work items: 

70% of the work items directly related to the portion of the proposed Pontoon Road 
Bridge over railroad property; the East and West highway approaches to the Pontoon 
Road Bridge; the connector roads on the east side of the new structure; and, the Century 
Drive Extension. 
50% of the cost for the MSE wall proposed between that portion of the bridge over 
railroad property and IL 203 
42.2 % of the cost for the West Pontoon Road Connector Roads 
41% of the cost for the proposed West Pontoon Road improvements 

GCPF contributions include $6,300,000 authorized through Interim Orders previously approved by the 
Commission. (Total cost includes Railroad Force Account work that is 100% reimbursable at project 
expense.) 
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- Pontoon Road Highway Overpass Project and Century Drive Extension - 
Division of Cost 
Appendix A, page 2 

The Railroads (Norfolk Southern Railway Company, the Union Pacific Railroad Company, the Kansas 
City Southern Railway Company) contribution for the Pontoon Road Bridge shall not exceed 
5732,357, based on current cost information provided by the City of Granite City: Railroads 
contributions shall be used to pay for the following work items: 

5% of the work items directly related to the portion of the proposed Pontoon Road Bridge 
over railroad property, and the East and West highway approaches to the Pontoon Road 
Bridge 
5% of the work items directly related to the Century Drive Extension 

The Railroads contribution shall be paid to the City upon completion of the Pontoon Road Bridge and 
its opening to vehicular traffic; the Railroads shall be responsible for removing their respective 
crossing surfaces and warning devices from the 22"' Street crossing at their own expense. 
The Illinois Department of Transportation (IDOT) contribution for the Pontoon Road Bridge shall not 
exceed $7,651,399, based on current cost information provided by the City of Granite City. The IDOT 
portion includes $900,000 previously provided to the City for this project by previous Commission 
Interim Orders. 
The City of Granite City shall pay all remaining costs. 
Any project costs above the estimated amount of $23,844,522 will be divided between the GCPF, 
the Railroads, IDOT, and the City in the same percentages noted above. 
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